

CITY OF SOUTH PORTLAND Construction Projects DEC 2021

Project Name	Project Location	Anticipated Start Date	Approximate Duration	Project Description	Notes
Water Resource Protection (767-7675)					
Meetinghouse Hill Drainage and Streetscape Improvements	Cottage from Broadway to Pine; Highland from Cottage to Ocean	April 15, 2021	8 Months	New stormdrain in Cottage and Highland; new water main in Cottage; traffic and pedestrian improvements at Cottage and Highland; new pavement and sidewalks in Highland	Project is substantially complete as of 12/13/2021
Public Works (767-7635)					
Cash Corner Pedestrian Signals and MUP.	Cash Corner (intersection of Main Street and Broadway)	Summer 2022	1 Month	Improvements to sidewalks and pedestrian crossings	Project has been delayed by MDOT
Eastern Trail Extension	Wainwright field to Blackpoint Rd in Scarborough	Unknown	6 Months	Extension of the Eastern Trail	Project is currently being administered by Town of Scarborough and the MDOT
Waterman Drive Paving	Broadway to Tomas Knight Park	July	2 Weeks	Pavement restoration (mill and fill)	Complete
Westbrook Street MUP	Western Ave. to Wescott St	Mid July	4 Months	New multiuse path on east side of Westbrook street	Final completion of the project has been delayed due to supply chain issues related to handrail system. A temporary handrail will be installed this month (December 2021) at which time the path will be opened as will all traffic lanes.
Broadway Pedestrian Improvements	Cash Corner to Pickett	TBD	3-4 Months	Curb ramp improvements and new pedestrian crossing flashing beacons. Realignment of Hill and Broadway.	
Local Paving Program					
Parks & Recreation & Waterfront (767-7650)					
Redbank Field Regrading	MacArthur Circle	May or June	2 weeks	Construction portion is complete	Side projects will be scheduled for the future
Pool Wall Reconstruction	Nelson Rd and Evans St	November	1 month	Repair and Reconstruct the wall facing Evans St	Vendor is finalizing the schedule
Willard Beach Entrances Beautification	Willow St and Willard St	June - November	5 months	Remove invasive plants, plant native plants	Sporadic based on work crews and weather
Other					